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KRVS RUNWAY 13/31 UPDATE INFORMATION 

Phase 1 North Flow (35 working days) 

East Tee’s run up at RWY 19L run up area before taxi to RWY 1R 

 

Phase 1 South Flow 

No changes 

August 18th - October 6th (No Saturdays worked) 

August 18th – September 27th (Working Saturdays) 

 

Phase 2 North Flow (13 working days) 

East Tee’s run up at RWY19L run up area before taxi to RWY 1L 

Limited to no pattern 

 

Phase 2 South Flow 

East side arrivals that miss TWY K will have to exit to the west for taxi to A4/K to cross 

Limited to no pattern 

October 7th – October 24th (No Saturdays worked) 

September 29th – October 14th (Working Saturdays) 

 

Phase 3 North Flow (16 working days) 

Northwest Tee’s run up at RWY 19R run up area before taxi to RWY 1R via TWY A5, L, Z 

All arrivals for the main area that miss TWY A3 will exit to the East for taxi via TWY Z, J 

 

Phase 3 South Flow 

Main area run up at RWY1L run up area before taxi to RWY 19L via TWY A1, G, H, Z. 

Jets from the main area will go to A3 for back taxi to TWY A4, then TWY A to RWY 19R 

During busy hours, pattern traffic will be limited due to runway crossings 
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KRVS RUNWAY 13/31 UPDATE INFORMATION 

Jets and Twins only on RWY 19R 

October 27th – November 18th (No Saturdays worked) 

October 15th – November 1st (Working Saturdays) 

 

Phase 4 North Flow (5 calendar days) 

Northwest Tee’s run up at RWY 19R run up area before taxi to RWY 1R via TWY A5, L, Z 

All arrivals for the main area that miss TWY J will exit to the East for taxi via TWY Z, J 

Limited to no pattern 

 

Phase 4 South Flow 

Main area run up at RWY1L run up area before taxi to RWY 19L via TWY A1, G, H, Z. 

November19th – November 23rd ( No Saturdays Worked) 

November 3rd – November 7th (Working Saturdays) 

 

 


